
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:28 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 118 Date: 04-Sep-2012 Tuesday

Approved Date:

Shift Hours: 07:30 am 06:00 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 92

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Foggy cool AM, sunny, breezy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of cable band tension operation for South Main Span. Track progress of FWS CCO 229 work.
Track progress of CCC painting of DIP. Misc. MEP paperwork. Write Diaries for day

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

PERFORMANCE CAULKING

Diary: Dispute

Cable Band Caulking

Damian Wilkinsen and Heath Cook were working on the SMS, caulking at CB 50S, 52S and 54S. At 1000,
I inspected and bought off the work on the top and bottom of the cable bands.

067 C-COA-SCE.067

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM JORGE FLORES RAMEROPainter 0.00 0.00 0.00 0.00

JNM JAVIER ALCALAPainter 0.00 0.00 0.00 0.00

JNM JORGE FLORES RAMEROPainter 0.00 0.00 0.00 0.00

Diary: Dispute

DIP paint repair

A CCC crew worked on applying Wasser Ferroclad zinc primer to the repaired pipe under the W2W and
W2E caps. I was involved in another operation, so did not record the painter's names, nor time spent.

004 0-PID-ELS.045

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 118 Date: 04-Sep-2012 Tuesday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FWS crew drilled 14 holes, in 7 PS-6 pipe supports along the bike path from PP 66 to PP 61. Narciso
Biagi was not present for this shift.

The crew used a boom lift, JLG gradall, a Miller 3020 Generator, and a mag drill in performance of this
opeation

002 0-ALS-ALS.229

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM BRIAN LARSONIronworker 0.00 0.00 0.00 0.00

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM RYAN DUSKINIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

I arrived at CB CB 50S along the SMS. The ABF crew had been working since 0700 working their way
down the SMS, tensioning various cable bands. The crew finsihed tensioning 50S at 0922, then they
moved the jacks to CB 58S. Tensioning was complete at 0958, the crew moved the jacks, tensioning 70S
at 1050, 82S at 1147 then took lunch. After Lunch, the tensioned 94S at 1330, then started installing the
jacks at 102S at 1445. Saman Sohielifard relieved me at that time, and I went back to the office to do
paperwork until 1830.

The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and filed with Ty Lin Lui.

001 C-TEN-ALS.264
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